



# **N2 WILD COAST BIODIVERSITY OFFSET PROJECT**

**DELIVERY PROCESS**

**14 November 2018**

**Sakhiwo Nombembe**

**ADVENTURE PROVINCE**  
*Eastern Cape*  
PARKS & TOURISM AGENCY



# The process flow

No	Activities	Timeline
1	ECPTA and SANRAL collaborative work approach plan: <ul style="list-style-type: none"> <li>• Bilateral expectations</li> <li>• Sharing of resources</li> <li>• Observation of the BOA</li> </ul>	September 2018
2	ECPTA project staff: <ol style="list-style-type: none"> <li>a. Project Leader</li> <li>b. Outreach Manager ( x 1)</li> <li>c. Outreach facilitators ( x 4)</li> <li>d. Regional Manager</li> <li>e. People &amp; Parks Manager</li> </ol>	On-going
3	Consultation with local based stakeholders: Municipalities and government departs.	Aug -September 2018
4	Project Technical Committee (N2BTC)	September 2018
5	Project Steering Committee (PSC)	July - October 2018
6	Project Stakeholder's Forum	July - October 2018
7	<b>Local based forums</b>	<b>Outstanding</b>





# The PSC




# The process flow cont...

8	Two (2) year project implementation plan (see milestones below)	September 2018
9	Project inception report & planning frameworks	October 2018
10	Periodical monitoring and reports to: a. ECPTA MANCO b. SANRAL c. DEDEAT	Quarterly
11	Mid-term evaluation	Biannual
12	Project structures	09/2018 to 09/2020
13	Implement N2 BOA project plan	09/2018 to 09/2020
14	Communicate progress on N2 BOA with stakeholders	09/2018 to 09/2020



# The project milestones



THANK YOU

