

N2 WILD COAST TOLL HIGHWAY PROJECT

MINUTES OF AUTHORITIES COORDINATION COMMITTEE MEETING NUMBER 14

Date: 13 November 2019

Time: 08h30


Venue: Spotted Grunter, Port St Johns

No.	Item	Action
1.	<u>OPENING AND WELCOME</u>	
1.1	Opening Mr Drew (NMA Effective Social Strategists) opened the meeting and welcomed everybody present. <i>Refer to attendance register for list of attendees</i>	
1.2	Apologies Apologies were given for Ms Makitla (DEFF – Environment: Biodiversity and Conservation); Mr van der Merwe (DEFF – Forestry), Ms Ntola (DEDEAT), Mr Mokhanya (ECPHRA) and Mr Willis (SANBI).	
2.	<u>ADOPTION OF AGENDA</u>	
2.1	The agenda was adopted as a suitable guide for the proceedings of the meeting with the addition of a pre-discussion of SANRAL's EMC presentation under item 5.	
3.	<u>ADOPTION OF PREVIOUS MINUTES</u>	
3.1	The minutes were adopted as an accurate reflection of the proceedings of the previous meeting without any amendments or additions.	
4.	<u>MATTERS ARISING</u>	
	<u>Matters Arising from the Minutes of ACC Meeting No. 13 on 14 August 2019</u>	
4.1	<i>Item 5.1.2: Heritage practitioner to submit a close out report to ECPHRA once all the outstanding work on the relocated graves is completed.</i> Mr Fredericks (SLR) said there was a delay in appointing contractors to carry out this work but they have now been appointed and two-thirds of the work has been completed. The heritage practitioner will submit a close out report to ECPHRA once all the work is completed.	SLR
4.2	<i>Item 5.1.4: SANRAL and DEDEAT officials and the PEM to meet in the Mzamba Room after the ACC meeting.</i> Mr Drew said that this meeting did take place and was reported on at the last EMC meeting.	
4.3	<i>Item 5.1.5: Follow-up Meeting between SANRAL, DEDEAT and DMR on the quarry and sand mining sites.</i> Ms Songxaba (SANRAL) said the meeting to discuss the N2 Wild Coast Toll Highway quarry and sand mining sites did not go ahead yet as it has proved difficult to arrange a meeting with DMR. She noted that there has been a proliferation of mining permit applications for the project area over the past year, most likely from people hoping to supply the N2 project, and a meeting is urgently required to gain an understanding of the situation.	SANRAL
4.4	<i>Item 5.1.6: Remedial measures at the Mtentu Bridge site.</i> Mr Mclachlan (SANRAL) said contractors have been appointed on both the north and south banks at the Mtentu Bridge site and have commenced with the required remedial work. He said the rock scree on the south bank is fairly stable and the rock catch fences will be included in the work for the main contractor when it is put out for re-tender.	
4.5	<i>Item 6.1: A letter to be sent to the Chief Director: Compliance requesting that DEFF Compliance</i>	

<p>4.6</p> <p>4.7</p>	<p><i>attend both the ACC and EMC meetings.</i></p> <p>Mr Drew said that this letter was sent and the response from the Chief Director: Compliance was that DEFF Compliance cannot be part of the ACC as they are only expected to participate in EMC meetings and DEFF line function officials have to be part of the ACC.</p> <p>Mr De Villiers (DEDEAT) said that the reason why they were being requested to attend is spelt out clearly in the minutes and if there is any fallout from sensitive discussions taking place in front of observers in the EMC then DEFF Compliance must just take the consequences.</p> <p><i>Item 6.2: A request to be sent to DWS for a replacement for Mr Mbikwana.</i></p> <p>Mr Drew said that he sent the request and was informed that Ms Nqabisa Gwentshe would attend in Mr Mbikwana's place.</p> <p>Mr Fredericks said Ms Gwentshe attended the site visit the previous day and she should be informed to attend both the ACC and EMC meetings as she may think that she is only required to attend the EMC meeting.</p> <p><i>Item 6.3: Details of the site visit and venue for the ACC / EMC meetings to be sent with minutes.</i></p> <p>Mr Drew said that this was done.</p>	<p>NMA</p>
<p>5.</p> <p>5.1</p> <p>5.2</p> <p>5.3</p> <p>5.4</p> <p>5.5</p>	<p><u>OTHER ISSUES / GENERAL</u></p> <p>Mr Mclachlan said that in his EMC presentation he would be discussing changes and/or detail to some of the concept designs based on the latest traffic projections and design requirements. These changes would mean that the footprint of the road would now go outside the proclaimed road reserve in some instances, for example on package 2 which is the upgrade of the R61 between Ntafufu and Lusikisiki, where there are some major improvements required. He said the RoD recognised that the EIA was based on a concept design and that development would be made at detailed design stage and that there would be further public participation regarding things like overpasses, underpasses, intersections, closure of access, etc. as part of the design process. He said this has been done on packages 4 and 5 which are at a more advanced stage and it will also be done on the remaining packages.</p> <p>Ms Makoia (SANRAL) reminded everyone that the authorisation is not for the road reserve but for a corridor.</p> <p>Mr Drew said he had received a request from Richard Spoor Attorneys to place correspondence sent to SANRAL on the EMC agenda. The matters raised related to SANRAL arranging meetings in Mdatya without adequate notice and not holding the meetings at the Umgungundlovu Komkhulu, the placing of steel survey pegs without the permission of the community, the requirement for SANRAL to get permission from the community to construct the road in terms of IPILRA and the need for SANRAL to prepare a Relocation Action Plan.</p> <p>It was agreed that the matter could be raised in the EMC.</p> <p>Mr De Villiers said there is concern from both DEDEAT and DEA regarding the plants that have been removed because there still doesn't seem to be a proper plan in place in terms of what is going to be done with them. He said there is also a concern around the service providers as their contracts have now come to an end and if they decide to leave site then all the plants could die.</p> <p>Mr Mclachlan said that both service providers were previously employed through SLR but from the beginning of November their contracts were taken over by Concor Mota-Engil JV and they will have new contracts within the next two weeks. In terms of what will be done with the plants the first option is to replant them as close as possible to the location where they were removed but outside the road reserve, although some may also be planted within the road reserve. The second option is to use some of them in the botanical display garden at the visitors centre on the north bank of the Msikaba.</p> <p>Mr Nombembe (ECPTA) said that in ECPTA's discussions on the BOA with the community close to the Mtentu there was interest shown by the community in getting involved in the nurseries and he would like to explore this with SANRAL and the relevant authorities.</p> <p>Mr Gabula (DEDEAT) asked whether there had been any progress with finalising the Wild Coast</p>	<p>NMA</p> <p>CMEJV</p> <p>ECPTA</p>

<p>5.6</p> <p>5.7</p> <p>5.8</p> <p>5.9</p>	<p>Spatial Development Framework.</p> <p>Mr Mclachlan said that the N2 Wild Coast Toll Highway Political Oversight Committee had not met since the last EMC meeting so it had not yet been discussed in that forum. SANRAL had therefore drawn up a Terms of Reference for consultants to be appointed to finalise the Spatial Development Framework because it is important to try and get this in place as soon as possible.</p> <p>Mr Gabula asked whether there was any further information about the N2 Wild Coast Legacy Project relating to tourism that was discussed some time ago in the EMC.</p> <p>Mr Mclachlan said that SANRAL is working together with other government agencies on such matters as tourism is not SANRAL's core mandate. He said that on all of the packages there are legacy projects and where the community identifies a tourism project as their preferred legacy project then SANRAL will implement that for the community. He said SANRAL is working with the Eastern Cape Rural Development Agency (ECRDA) to develop the Magwa Estate and have signed an MOA to that effect.</p> <p>Mr Smit (DEFF – Environment: IEA) asked whether it would not be better to combine the four plant holding areas into one to try and reduce the number of plants that are dying.</p> <p>Mr Mclachlan said that in terms of risk management it is better to have them in different places because if the flooding that occurred at Mtentu North had occurred with all the plants in one location then 40% of all the plants would have been lost rather than 40% of a quarter of the plants.</p> <p>Mr Fredericks said that another problem is to find sufficient space within the project footprint close to the site camps to accommodate the holding areas because there are extensive no-go areas around the site camps and the available space is being utilised for the various facilities required to build the bridge. The contractor has been requested to make the necessary space available at Msikaba north and south site camps to relocate the plant holding areas to the bridge site camps but to find one site large enough to accommodate all the plants could be difficult.</p> <p>Mr De Villiers said that on the site visit there was evidence of a number of plots for houses being marked out along the route of the N2 and on the Mkhambathi side a hotel has already been built and there is a filling station that has been started. He asked whether anyone was looking at the issue of ribbon development along the road.</p> <p>Mr Drew said it is an issue that has been raised consistently since the start of the ACC / EMC and that is why there was a request for it to be addressed through ECSECC and then the Oversight Committee and also the push to try and get the Wild Coast Spatial Development Framework finalised. He said, however, that even if these documents are in place the issue will be around enforcement.</p> <p>Mr Mclachlan said that SANRAL has been discussing this extensively with the local and traditional authorities and explaining that any development must be nodal around the interchanges and designated development nodes rather than ribbon development as nobody will have access to the road except at designated intersections and interchanges. In the peri-urban areas where there is already a lot of development such as along the concrete road and between Lusikisiki and Port St Johns, densification will be encouraged. Going forwards the protected areas from the BOA must be as extensive as possible and must be managed resolutely to ensure there is no encroachment in these areas.</p> <p>Mr Gabula suggested that a letter should be written from the ACC to the HOD of COGTA and the Chairperson of the House of Traditional Leaders requesting assistance in managing illegal structures along the road.</p> <p>Ms Somfongo (COGTA) said one concern is that the traditional leaders have a problem with the Spatial Planning and Land Use Management Act (SPLUMA) and they are therefore not cooperating in terms of land use planning. She said that the chiefs also no longer have the power to issue Permission to Occupy (PTO). She said that a letter from the ACC could help and it should be addressed to the HODs of COGTA, DRDLR and Department of Agriculture.</p> <p>Mr Mclachlan said that it will be important to emphasise in the letter that it is not intended to interfere with the traditional leaders' rights to allocate land for agricultural and residential purposes but when it comes to commercial developments these must follow the correct procedures in terms of SPLUMA.</p>	<p>CMEJV</p> <p>NMA</p>
---	--	-------------------------

5.10	Ms Gxumisa (SANRAL) said that some of the traditional leaders are still not aware of where people are allowed to develop and the sooner the consultation process around the Wild Coast Spatial Development Framework takes place the better because this will help to get the message across.	
6. 6.1	<p><u>WAY FORWARD AND CLOSURE</u></p> <p>Mr Drew said that the dates for the meetings in 2020 would be sent out with the minutes and a decision would also be taken on whether there would be a site visit and where the venue for the next meeting would be.</p> <p>The dates of the EMC and ACC meetings for 2020 will be as follows:</p> <ul style="list-style-type: none"> • Wednesday 4 March 2020 (Wild Coast Sun) • Wednesday 20 May 2020 • Wednesday 19 August 2020 • Wednesday 18 November 2020 <p>There will <u>not</u> be a site visit before the next EMC meeting on 4 March 2020 which will be held at the <u>Wild Coast Sun</u>.</p>	NMA

NMA EFFECTIVE SOCIAL STRATEGISTS (PTY) LTD				ATTENDANCE REGISTER			
Project	N2 WILD COAST TOLL HIGHWAY			Site Visit	ACC AND EMC MEMBERS		
Date	Time	07h30	No.	Venue	Msikaba Bridge North and South sites		
1	Organisation	Name		Contact Numbers		Signature	
	NMA	Julian Drew		Tel: 082 654 4365			
	Position / Designation	E-mail:		Fax:			
	Project Manager	juliand@nma.org.za		Cell:			
Organisation	Name		Contact Numbers		Signature		
DEA	Danie Smit (Dr)		Tel: 012 3999394				
Position / Designation	E-mail:		Fax:				
Deputy Director	dsmit@environment.gov.za		Cell: 0837890379				
Organisation	Name		Contact Numbers		Signature		
SUR	FYAD FREDERICKS		Tel: 021 4611118				
Position / Designation	E-mail:		Fax:				
PROJECT ENVIRONMENTAL MANAGER	ffredricks@slrconsulting.com		Cell: 083 412 9340				
Organisation	Name		Contact Numbers		Signature		
EIMS	Andisive Stuurman		Tel: 0437227572				
Position / Designation	E-mail:		Fax:				
ECO	andisive@eims.co.za		Cell: 0814102569				

NMA EFFECTIVE SOCIAL STRATEGISTS (PTY) LTD				ATTENDANCE REGISTER			
Project	N2 WILD COAST TOLL HIGHWAY			Site Visit	ACC AND EMC MEMBERS		
Date	Time	07h30	No.	Venue	Msikaba Bridge North and South sites		
5	DEA	Organisation	Name	Contact Numbers			Signature
		Position / Designation	E-mail:	Tel : 012 399 9392			
		Control Environmental Officer	nkosi@environment.gov.za	Fax :			
	Organisation	Name	Contact Numbers			Signature	
6	Letsolo Consulting	Organisation	Name	Contact Numbers			Signature
		Position / Designation	E-mail:	Tel :			
		Independent Auditor	mosse@letsoloconsulting.co.za	Fax :			
	Organisation	Name	Contact Numbers			Signature	
7	DEDEAT	Organisation	Name	Contact Numbers			Signature
		Position / Designation	E-mail:	Tel : 039 256 3236			
		Regional Director	thembakezi.tshedy@dedeat.gov.za	Fax :			
	Organisation	Name	Contact Numbers			Signature	
8	COGTA	Organisation	Name	Contact Numbers			Signature
		Position / Designation	E-mail:	Tel : 010 - 6095735			
				Fax :			
	Organisation	Name	Contact Numbers			Signature	
				Tel : 010 - 6095735			
				Fax :			
				Cell: 085799409			
				Cell: 085799409			
				Cell: 085799409			



NMA EFFECTIVE SOCIAL STRATEGISTS (PTY) LTD				ATTENDANCE REGISTER				
Project	N2 WILD COAST TOLL HIGHWAY			Site Visit	ACC AND EMC MEMBERS			
Date	Tuesday	Time	07h30	No.	Venue	Msikaba Bridge North and South sites		
	Organisation	Name	Contact Numbers	Signature				
9	DEFF	WISERMAN	Tel: 04094404705					
		YAKO	Fax: —					
		E-mail:	Cell: 0828054182					
10	DEFF	Vuyiswa@daff.gov.za	Tel: 079-7276175					
		Vuyiswa@daff.gov.za	Fax: 039-7273289					
		E-mail:	Cell: 0828096448					
11	Organisation	Name	Contact Numbers					
					Tel:			
					Fax:			
12	Organisation	Name	Contact Numbers					
					Tel:			
					Fax:			
12	Organisation	Name	Contact Numbers					
					Tel:			
					Fax:			
12	Organisation	Name	Contact Numbers					
					Tel:			
					Fax:			
12	Organisation	Name	Contact Numbers					
					Tel:			
					Fax:			
12	Organisation	Name	Contact Numbers					
					Tel:			
					Fax:			
12	Organisation	Name	Contact Numbers					
					Tel:			
					Fax:			
12	Organisation	Name	Contact Numbers					
					Tel:			
					Fax:			
12	Organisation	Name	Contact Numbers					
					Tel:			
					Fax:			
12	Organisation	Name	Contact Numbers					
					Tel:			
					Fax:			


NMA EFFECTIVE SOCIAL STRATEGISTS (PTY) LTD				ATTENDANCE REGISTER			
Project	N2 WILD COAST TOLL HIGHWAY			Site Visit	ACC AND EMC MEMBERS		
Date	Tuesday	Time	07h30	No.	Venue	Msikaba Bridge North and South sites	
12 November 2019							
13	Organisation	Name		Contact Numbers		Signature	
	DAFF (forestry)	Miyelani Ngobeni		Tel : 0736249927			
	Position / Designation	E-mail:		Fax:		Cell: 0736249927	
		Miyelani.N@daff.gov.za					
14	Organisation	Name		Contact Numbers		Signature	
	DEPARTMENT OF WATER AND SANITATION	Ngabisa Gwentshe		Tel : 043701 0852			
	Position / Designation	E-mail:		Fax:		Cell: 073 284 2058	
		gwentshe@dws.gov.za					
15	Organisation	Name		Contact Numbers		Signature	
	DEDEAT	Div de Villiers		Tel :			
	Position / Designation	E-mail:		Fax:		Cell: 0824170158	
		div.devilliers@dedea.gov.za					
16	Organisation	Name		Contact Numbers		Signature	
	SANKAL	John GIBBERY		Tel :			
	Position / Designation	E-mail:		Fax:		Cell: 0836273778	
		g.gibbery@nma.co.za					

NMA EFFECTIVE SOCIAL STRATEGISTS (PTY) LTD				ATTENDANCE REGISTER			
Project	N2 WILD COAST TOLL HIGHWAY			Site Visit	ACC AND EMC MEMBERS		
Date	Time	No.	Venue	Msikaba Bridge North and South sites			
17	Organisation	Name		Contact Numbers		Signature	
	SANRAL	MPATI	MAKOA	Tel : 012 844 8000			
	Position / Designation	E-mail:		Fax :			
	NEDEAT	ntshah@mfinyana.co.za		Cell: 083 387 6620			
18	Organisation	Name		Contact Numbers		Signature	
	DEATEAT	Ntshah Mfinyana		Tel : 039 256 3200			
	Position / Designation	E-mail:		Fax :			
				Cell: 082 935 582			
19	Organisation	Name		Contact Numbers		Signature	
				Tel :			
	Position / Designation	E-mail:		Fax :			
				Cell:			
20	Organisation	Name		Contact Numbers		Signature	
				Tel :			
	Position / Designation	E-mail:		Fax :			
				Cell:			

NMA EFFECTIVE SOCIAL STRATEGISTS (PTY) LTD				ATTENDANCE REGISTER			
Project	N2 WILD COAST TOLL HIGHWAY			Site Visit	ACC AND EMC MEMBERS		
Date	Time	07h30	No.	Venue	Msikaba Bridge North and South sites		
29	Organisation	Name		Contact Numbers		Signature	
	SANRAL	NEVELAZI		Tel : 041 398 3200			
	Position / Designation	SONS XABA		Fax :			
ENVIRONMENTAL CO-ORDINATOR	E-mail:		Cell: 082 929 7405				
30	Organisation	Name		Contact Numbers		Signature	
				Tel :			
	Position / Designation	E-mail:		Fax :			
31	Organisation	Name		Contact Numbers		Signature	
				Tel :			
	Position / Designation	E-mail:		Fax :			
32	Organisation	Name		Contact Numbers		Signature	
				Tel :			
	Position / Designation	E-mail:		Fax :			

NMA EFFECTIVE SOCIAL STRATEGISTS (PTY) LTD				ATTENDANCE REGISTER			
Project	N2 WILD COAST TOLL HIGHWAY		Site Visit	ACC AND EMC MEMBERS			
Date	Time	07h30	No.	Venue	Msikaba Bridge North and South sites		
41	DEA	Organisation	Name	Contact Numbers		Signature	
			Nonhlakani pho HONGWANE	Tel : 012 3999 4447			
		Position / Designation	E-mail:	Fax :	Cell: 0727200300		
42	EMI	Organisation	Name	Contact Numbers		Signature	
			Nlongwane@environment.gov.za	Tel : 012 799 5279			
		Position / Designation	E-mail:	Fax :	Cell: 026 558 6676		
43		Organisation	Name	Contact Numbers		Signature	
			pd@ammi@environment.gov.za	Tel :			
		Position / Designation	E-mail:	Fax :	Cell:		
44		Organisation	Name	Contact Numbers		Signature	
				Tel :			
		Position / Designation	E-mail:	Fax :	Cell:		

NMA EFFECTIVE SOCIAL STRATEGISTS (PTY) LTD				ATTENDANCE REGISTER			
Project	N2 WILD COAST TOLL HIGHWAY			AUTHORITIES COORDINATION COMMITTEE			
Date	Wednesday 13 November 2019	Time 08h30	Meeting No. 14	Venue	Spotted Grunter, Port St Johns		
Organisation		Name	Contact Numbers		Signature		
1	NMA	Julián Drew	Tel : 082 654 4365				
	Position / Designation	E-mail:	Fax :				
	Project Manager	juliand@nma.org.za	Cell:				
	Organisation	Name	Contact Numbers		Signature		
2		Abulelo Songishe	Tel :				
	Position / Designation	E-mail:	Fax :				
		Songishe@nbululo2@zmsi1.com	Cell: 082 419 3384				
	Organisation	Name	Contact Numbers		Signature		
3	SCR	FUAD FREDERICK	Tel :				
	Position / Designation	E-mail:	Fax :				
	PROJECT ENVIRONMENTAL MANAGER	frederick1@scrconsulting.com	Cell: 083 412 9340				
	Organisation	Name	Contact Numbers		Signature		
4	DEDEBAT	Themba Kozzi Tshetu	Tel : 039 256 3237				
	Position / Designation	E-mail:	Fax :				
	REGIONAL DIRECTOR	themba@tshetu.co.za	Cell: 071876 5292				

NMA EFFECTIVE SOCIAL STRATEGISTS (PTY) LTD				ATTENDANCE REGISTER			
Project		N2 WILD COAST TOLL HIGHWAY		Meeting		AUTHORITIES COORDINATION COMMITTEE	
Date	Wednesday 13 November 2019	Time	08h30	No.	14	Venue	Spotted Grunter, Port St Johns
Organisation		Name		Contact Numbers		Signature	
5	DEFF	WISEMAN YAKO				Tel : 040 940 4705 Fax : Cell: 082 8054182	
	Position / Designation	E-mail:					
6	DESEAT	SIZAKELE GASUMA				Tel : 047 531191 Fax : 047 5312887 Cell: 0824614128	
	Position / Designation	E-mail:					
	Organisation	Sizakale Gasuma - fav. 2					
7	DEDEBFI	Du au Villiesi				Tel : Fax : 082470111 Cell:	
	Position / Designation	E-mail:					
	Organisation	Dir. deurb. C1 & div. deurb. C1 deurb. spov. 24					
8	Department of water and Sanitation	Gwentshe Ngabisa				Tel : 043 701 0352 Fax : Cell: 073 284 2058	
	Position / Designation	E-mail:					
	Organisation	gwentshe@dws.gov.za					

NMA EFFECTIVE SOCIAL STRATEGISTS (PTY) LTD				ATTENDANCE REGISTER			
Project	N2 WILD COAST TOLL HIGHWAY			Meeting	AUTHORITIES COORDINATION COMMITTEE		
Date	Wednesday 13 November 2019	Time 08h30	No.	14	Venue	Spotted Grunter, Port St Johns	
Organisation		Name		Contact Numbers		Signature	
9	ECPTA	MONGEZI LANGA			Tel :		
	Position / Designation	E-mail:			Fax :		
	Outreach Manager	mongezi.langa@ecpta.co.za			Cell: 060 978 5541		
	Organisation	Name		Contact Numbers		Signature	
10	ECPTA	Sakhiso Nombembe			Tel :		
	Position / Designation	E-mail:			Fax :		
	SMSI SE	Sakhiso.Nombembe@ecpta.co.za			Cell: 072 111 5534		
	Organisation	Name		Contact Numbers		Signature	
11	Letsoho Country	Megiso Mee			Tel :		
	Position / Designation	E-mail:			Fax :		
	ambator	mesiee.letsohocountry@co-za			Cell: 079 517 9277		
	Organisation	Name		Contact Numbers		Signature	
12					Tel :		
	Position / Designation	E-mail:			Fax :		
					Cell:		

NMA EFFECTIVE SOCIAL STRATEGISTS (PTY) LTD				ATTENDANCE REGISTER			
Project		N2 WILD COAST TOLL HIGHWAY		Meeting		AUTHORITIES COORDINATION COMMITTEE	
Date	Wednesday 13 November 2019	Time	08h30	No.	14	Venue	Spotted Grunter, Port St Johns
Organisation		Name		Contact Numbers		Signature	
13	SANKAL	Position / Designation	Number 3 Gxunisa E-mail:		Tel : 041 398 3200 Fax : Cell: 082 929 3355		
District Manager		Gxumiban@nrz.co.za					
Organisation		Name		Contact Numbers		Signature	
14	DEDEAT	Position / Designation	SIZACELE GASULLA E-mail:		Tel : 047 5311 91 Fax : 047 5312 887 Cell: 0824614128		
DIRECTOR		Sizacele.gasulla@dedea-fair2					
Organisation		Name		Contact Numbers		Signature	
15	ECOSOLVE	Position / Designation	TSEPO LEPONO E-mail:		Tel : 011 512 0304 Fax : 086 697 7422 Cell: 083 339 9103		
Organisation		Name		Contact Numbers		Signature	
16	SANKAL	Position / Designation	NENEKAZI SONGXABA E-mail:		Tel : 041 398 3200 Fax : Cell: 082 929 7405		
ENVIRONMENTAL CO-ORDINATOR		songxaban@nrz.co.za					

NMA EFFECTIVE SOCIAL STRATEGISTS (PTY) LTD				ATTENDANCE REGISTER			
Project		N2 WILD COAST TOLL HIGHWAY		Meeting		AUTHORITIES COORDINATION COMMITTEE	
Date	Wednesday 13 November 2019	Time	08h30	No.	14	Venue	Spotted Grunter, Port St Johns
Organisation		Name		Contact Numbers		Signature	
17	SANRAL	MPATI	MAKOA	Tel :	012 844 8000	Fax :	
	Position / Designation	E-mail:		Cell:	083 387 6620		
18	GIMS		A. Stuurman	Tel :	043 7227572	Fax :	
	Position / Designation	E-mail:		Cell:	081 410 2569		
	Andisive Stuurman (E.O)		andisive@eims.co.za				
19	COGTA		N.N. Somfenge	Tel :		Fax :	
	Position / Designation	E-mail:		Cell:	0827799 429		
			ntombekhaya.somfenge@ecogta.gov.za				
20				Tel :		Fax :	
	Position / Designation	E-mail:		Cell:			

NMA EFFECTIVE SOCIAL STRATEGISTS (PTY) LTD				ATTENDANCE REGISTER			
Project		N2 WILD COAST TOLL HIGHWAY		Meeting		AUTHORITIES COORDINATION COMMITTEE	
Date	Wednesday 13 November 2019	Time	08h30	No.	14	Venue	Spotted Grunter, Port St Johns
Organisation		Name		Contact Numbers		Signature	
25	DAFF DAFF		Miyebi Ngoben:			Tel : 012309 5797	
	Senior forestry Scientist	E-mail:	Miyebi.N@diff.gov.za			Fax :	
						Cell: 0736249927	
26	DAFF		Joyi Vuyisa			Tel : 039-7276175	
	Forester		Vuyisa@diff.gov.za			Fax : 039-7273239	
		E-mail:				Cell: 0828096448	
27	SANRAL		Craig McLachlan			Tel : 041 308 3200	
	Project leader		mcclachlan@sanral.co.za			Fax :	
		E-mail:				Cell: 082574 2955	
28	SANRAL		John Gibberd			Tel :	
	PROJECT MANAGER					Fax :	
		E-mail:	gibberdj@sanral.co.za			Cell: 0836273778	

NMA EFFECTIVE SOCIAL STRATEGISTS (PTY) LTD				ATTENDANCE REGISTER			
Project	N2 WILD COAST TOLL HIGHWAY			Meeting	AUTHORITIES COORDINATION COMMITTEE		
Date	Wednesday 13 November 2019	Time 08h30	No.	14	Venue	Spotted Grunter, Port St Johns	
29	DEA		Name		Contact Numbers		Signature
	Position / Designation		Name		Contact Numbers		Signature
	Control Environmental officer		Name		Contact Numbers		Signature
30	DEA		Name		Contact Numbers		Signature
	Position / Designation		Name		Contact Numbers		Signature
	Deputy Director		Name		Contact Numbers		Signature
31	ECPA		Name		Contact Numbers		Signature
	Position / Designation		Name		Contact Numbers		Signature
	REG. ANECT		Name		Contact Numbers		Signature
32	NMA		Name		Contact Numbers		Signature
	Position / Designation		Name		Contact Numbers		Signature
	juliandeema@eg.za		Name		Contact Numbers		Signature